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EXTENSION OF THE IAG MILESTONE DATE FOR THE WORK PLAN FOR CONTROL OF 
RADIONUCLIDE LEVELS IN WATER DISCHARGES FROM ROCKY FLATS PLANT - 
JMK-0398-91 

EG&G Rocky Flats Environmental Management DepartmenVRemediation Programs Division 
(EM/RPD) is in the process of responding to the Environmental Protection Agency (EPA) 
and the Colorado Department of Health (CDH) comments and revising the Work Plan for 
"Control of Radionuclide Levels in Water Discharges from the Rocky Flats Plant " (This 
Work Pfan is required under Section XH of the IAG Statement of Work ) As discussed with 
F R Lockhart on July 22,1991, E G G  Rocky Flats recommends that DOE/RFO request a 
formal extension of the submittal deadline from the presently scheduled date of 
August 13, 1991, to September 20, 1991 
extension The reasons for this request are discussed in the following paragraphs. 

No other schedule will be affected by this 

The IAG Scope of Work required preparation of a "Discharge Limits for Radionuclides" 
Work Plan that assessed quality of water discharges, identified potential treatment 
technologies, and proposed analytical methodology for approval Comments by EPA and CDH 
on the draft Work Plan, which was submitted April 5, 1991, indicated the potential for 
major undefined expansions of the scope of this Plan Resolving these uncertainties could 
require significant changes in the focus and content of Section 4 (the proposed plan of 
work) 

In addition, EPA and CDH comments also raised a number of technical issues that will 
require negotiation and additional time to resolve Several issues raised by the agencies are 
substantial and require major changes to the document Issues include 

Change focus substantially to describe special sampling plans, operating protocols, 
and analytical methods for controlling releases and assessing water quality, 

Expand discussion of treatment options, identify preferred treatment methods, and 
recommend treatment to be implemented, 
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Review, evaluate, and incorporate Standard Operating Procedures (SOPS) and 
development of Standard Operating Procedures Addenda (SOPAs), if appropriate, and 

Establish more detailed work plans and schedules 

At the heart of the technical issues are analytical uncertainty and methodology, and 
treatment method development These and other issues will require agency agreement on 
specific Work Plan elements before resubmittal of the revised Work Plan EG&G Rocky 
Flats feels that an early meeting IS necessary to resolve Work Plan approaches and to 
discuss remaining technical issues 

Our mutual objective is to arrive at a suitable plan of work,to control radionuclide 
discharges from RFP. The IAG Scope of Work states that if development of technologies was 
necessary, the parties would negotiate modifications and schedules for the Work Plan We 
believe that a schedule adjustment is appropriate 

The draR document was submitted to the agencies oh April 5, 1991 Agency comments were 
received by EG&G Rocky Flats beginning on July 5, 1991, and as recently as 
July 22, 1991 from the EPA. Earlier this year, a schedule extension was granted for 
delwety of the draft Work Plan, but not for the final Work Plan, leaving EG&G Rocky Flats 
with only 17 days to produce and deliver the final Work Plan. Substantial issues raised by 
EPNCDH comments will require the originally-scheduled Jnteragency Agreement (JAG) 
issue resolution and response time of 41 days, I e , to September 20, 1991 EG&G requests 
renegotiation of the final Work Plan delivery date to September 20, 1991 (41 days) in 
order to accomplish issue resolution and allow effective incorporation of agency comments 

Please contact J T Ottensman at extension 3198 of Remediaton Programs or K M Motyl 
at extension 4074 of Clean Water, if you have questions or desire additional discussion 

te General Manager - Environmental and Waste Management 
EG&G Rocky Flats 
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